
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:32 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 074 Date: 02-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 540

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers & Broken Clouds

Temperature 7 AM 12 PM 4PM49 56 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/02/2011, Wednesday – Showers & Broken Clouds, 57/49 ºF

·Checked Lotus Notes (e-mails) & PMIV. There is a CRM for Submittal 2031R01 – Green Joint final
dimension at 1:30PM at WDC.

·Saw Gary & Scott’s (ABF) e-mails regarding Submittal 2055R02 construction drawings. TYL’s stamped
drawings were in PMIV System, the drawing set obtained from Patty was missing pages (8). Called
Veronica (TYL) to resend the right set of drawing & scanned into the system. Closed this Submittal this
morning.

·CRM meeting for Submittal 2031R01 was canceled by Kevin (ABF) & changed to 10am tomorrow
morning due to ABF need more time to discuss with KCB before the meeting. Studied Sub 2031
comments from TYL. Karen called for WQPC issues for bike path plate modification at Oakland without
audit the material (CCO172).

·TYL’s comments for Submittal #2180 was came in to PMIV system. Jim Bowers (ABF) sent e-mail in for
review 7& approval for planar Offsets and Backing Bar Gaps for field conditions for 10E to 11E field
splice. ABF-NPR-000741R01 was closed. Printed submittal/RFI log before left office.

* Worked 1.5 hours OT today (03/02/11, Wednesday)
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